
KAISER + HILL 
C O M P A N Y  

MEMORANDUM 

Date: July 16, 2001 

To: Jan Robbins 

From: Pam Arnold 

Subject: WEEKLY STATUS MEETING DOE/LRA for July 16, 2001 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 



B371 CLOSURE PROJECT 
WEEKLY STATUS MEETING 

Every Mo&y, 9: 00 a. m. 
B371 Conference Room 

July 16,2001 

AGENDA 

INTRODUCTION - Pum ArnoU, X6035, Pager 303-21 2-4835 

D&D 
Pl%SellteH - John Wrupp, X5883, Pager 303-2124074/Jw Mqiestic, X7811, Pager 303-212-1958 

Liquids Draining 
Tank Deactivation 
Glovebox Deactivation 
CSV Deactivation 
Set 16 Deactivation 
Special Projects 
Cerium Nitrate 
W P A  Closure 
Presenter - Barty Gustdson, X3292, Puger 303-212-5290 

Special Projects 
North Side Cleanup 
Remote DismantlemeTt Chamber 
Breathing Air 
Sets 7,18,24,30 and 56 Status 

ENVIRONMENTfi - Pam Arnold, X6035, Pager 303-212-4835 

WASTE MANAGEMENT - Laurie Gregory-Frost, X3681, Pager 303-212-1980 

AUTHORIZATION BASIS/BIO - Karl Gross, X7727, Pager 303-212-1810 

SET/AREA SCOPE MOVEMENT - Iqformal Discussion 



D&D Summary (AAC) 
Week Ending 7/13/01 

Non-actinide Liquid Draining 

KH Target Finish: 9/28/00 Current Early Finish: 10/13/01 SV: -243days 

m . 
- 

Set 5B (rebaselined Set 14) draining is complete. (IAQ31DROSB) 
CWTS processing during the weeks of 7/2 and 719. 
Set 4B (1 117) draining is expected to start the week of 7/30. Fixative application is planned during the 
week of 7/16 to facilitate most liquid draining in PAPR rather than breathing air. (IAQ~IDRMB) 
Set 4A (1  1 15/1103) draining is expected to start the week of 7/30. (1AQ31DRMA) 
Set 2B (rebaselined Set 6) entry to complete hanging of tags, and IWCP completion are TBD to support 
higher priority work. ( 1 ~ ~ 3  IDROZB) 

Tanks 

KH Target Finish: 9/24/03 Current Early Finish: 10/01/03 SV: -4days . Set 5 (3573, S tanks) Ten breathing air entries have been completed. More than thirty drums of rings have 
been removed from D-134C (approximately 80%). Working DAC remains well with in the activity 
suspension guideline-) The CeN package and the level transmitter isolation package are complete. 

A contract has been awarded to TMR to develop the prototype vacuum system. (lAC105ET00) 
Sets 3 (35 17), line isolation engineering/planning is complete. (IACIO~ATOO) 
Set 13 (2307/23 17/23 19) line isolation and raschig ring removal engineeringlplanning are 60% complete. 

Set 4 line isolation has started. 

(lADlOSAH00 & IAD105DH00) 

(IACI 13AT00) 

Cloveboxes 

KH Target Finish: 7/30/03 Current Early Finish: 10/17/03 SV: -50days 

Set 23 (3321/3323/3325) is 90% complete. All GB’s returned to service, cleaned, and scanned. No SNM 
holdup removal required. Two transfer pumps may contain free liquid. Engineering has begun for pump 
oil draining (IACIUEGOO) 
Set 24 (3408) is 90% complete. All GB’s returned to service and cleaned. Chemical and standards 
removal is 90% complete - scans will follow completion. (lAC124EG00) E-Box chemicals and standards 
have been re-located to 34 12. Three items with high penetrating radiation dose were discovered and 
remain to be dispositioned. All other waste items have been removed from the gloveboxes and fume hood. 
All drums have been removed from the room 
Set 7 (3305) is 70% complete. All GB’s returned to service, 100% have been cleaned. Chemical removal 
is 100% complete. Physical isolation of pumps is 80% complete. Draining has started and is 60% 
complete and scans are 100% complete. Work has started in GB36 disassembling furnace gear reducers in 
preparation for draining. All reducers have been removed and are awaiting scans prior to draining. 
Electrical isolations of 166 & 167 pumps are complete. (IACIO~EGOO) 



Set 14 (2325) is 20% complete. GB return to service is 100% complete. All gloveboxes not in use by Tap 
and Drain have been cleaned. IWCP package for the screw-drive reducer draining is complete, 
(IACI 14EGOO) 

csv 

KH Target Finish: 2/13/03 Current Early Finish: 6/30/03 SV: -86days 

The I/O 8 wall, transfer tunnel, GB69 crate drop, and tilt table fabrications are expected to be complete the 
week of  7/16. The 1/08 mechanical system has been awarded to Premier. Permacon design has started 
and material will be requisitioned no later than 7/30. (IACIO~ADOI) 
Joint Evaluation Team review was completed on 7/13. 
Fixative application to support GB breaches is complete. 
GB 68 drill press size reduction is complete and tent construction starts 7/16. 

= 
= 

= 

IWCPStatUs: 
V08 modification package is 90% complete. 
Guillotine door switch relocation package is 95% complete - awaiting safety screen. 
GB 69 modification package is 75% complete. 
Permacon installation package is 50% complete. 
Sprinkler installation is on hold until permacon installation planning is complete. (AClo9~~00) 

Set 16/17 (Canvon) 

KH Target Finish: 6/15/01 Current Early Finish: 7/26/01 SV: -26day~ 

. oil draining from pumps in 351 1 and 3515 started 7/12 and is 75% complete. ( 1 ~ ~ 1 1 6 ~ ~ 0 0 )  ( ~ ~ 1 1 7 ~ ~ 0 0 )  

Special Projects 

Cerium Nitrate 

. CeN decontamination procedure has been signed and is awaiting a safety screen. 
Internal management review to be performed prior to hot startup. 

MANPA Closure 

. First draft of closure plan started and 30% complete. (ACI IPNMZO) 
Four planning meetings with other Site projects have been held. Options are being developed to integrate 
S N M  holdup removal activities with residue and PuSPS end dates. (ACIIPNWO) 



D&D Summary (AAD) 
Week Ending 7/13/01 

Special Projects: 

Work continues on three special projects in support of D&D activities. 

0 ‘North Side Clean-up” project was awarded to Kaiser Hill Construction. Mobilization will commence next 
week and work will start in early August. The demolition work will require 8 to 10 weeks for completion. 
(IADIAQGX~O) RCTS are taking surveys of the tanks, concrete and other components. We will recycle the 
concrete when removed from the berm and structures. Characterization of the constituents, (lead paint, 
asbestos and water treatment chemicals, etc), is on-going. The D&D Isolation crew will begin isolation of 
electrical, and piping in late July and continue into August. Planning and engineering is ongoing to support 
the isolation and demolition activities. 

RDC (ITC) The specification and statement of work are in the procurement department and will be issued 
to interested bidders in compliance with site’s procurement procedures. Dates for the distribution are to be 
determined. (IADIISRKIO), (IADI ISRKZO), (IADI ISWO) Work to clear operating space for the RDC is 
proceeding in room 3801 (set 56) as components are available. 

0 IWCP work package for Breathing Air System upgrades are approved. Preliminary work, including 
conduit installation, pipe fabrication and core drilling, is on going. We continue to investigate the optimum 
time to take the breathing sir system out of service to perform the modification. In addition we are 
working on plans to install the new equipment on short shutdowns to minimize downtime of the system. 
(ADIIBAJIO), (IADIIBAJZO), (IADIlBkl30), (IADII BAJ40) 

General: Planning and engineering on the next series of sets scheduled for D&D has started. The sets are 3,4, 
5 and 57. Details by set wilLbe available as planning and engineering progresses and scope documents are 
prepared. 

Set 7: Rooms 3301,3303,3305 

KH Target Finish: 10/01/02 Current Early Finish: 10/01/02 SV: Oday 

0 Planning and engineering continuing for development of work packages to remove gloveboxes 36,37,38 
and 75. The estimated completion date for planning and engineering supports the baseline schedule date 
of July 9,2001. ( I A D ~ O ~ A D O O )  . Electrical and Mechanical Isolation Work Packages are in Nuclear Safety for 
screening. 

0 We will issue to the field after all approval and shift manager signatures. A preplanning meeting with the 
crew and waste team will precede the commencement of work. 

Removal of loose equipment will continue into the next reporting period. (IADIO~BDOO). We have drained the 
glove port covers and are preparing to drain sections of piping prior to removing sections to provide 
isolation. 

e The work package to open the crated gloveboxes is issued to the field. 

f 
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Set 18: Rooms 3801, (north portion), 3805 

Current Early Finish: 3/27/02 SV: 124 days KH Target Finish: 9/10/01 

A Recovery Plan is in the process of development and will be implemented upon actual termination of 
operations. Preliminary efforts included a phased approach to isolate and remove equipment that is not 
required for facility operation. This includes tanks 8 16,8 17,8 18,8 19 and associated equipment. 
(IADI 1 8 ~ ~ x 1 0 )  We m focusing management attention to the closure of tanks in the area to allow D&D to 
begin. We expect set 18 phase one to be released in early August and phase two in early January. 

Set 24: Rooms 3402.3404A. 3404.3406.3408 

KH Target Finish: 9/25/01 Current Early Finish: 12/05/01 SV: -55days 

Schedule recovery will be realized when D&D of glovebox is commenced. Current impacts are chemicals 
remaining in room 3408 and in one glove box. Work groups responsible for disposition of these chemicals 
and standards are planning to remove them this week. (IADI~~AWO)  

D&D crews have isolated and removed equipment declared OOC, available for disposition. (IADIMBDOO) 

Loose equipment removal has progressed as far as possible until additional components are available. 
(I AD I24AwO) 

Standard Work Packages to remove external lead and glove boxes is in the process of development. 
Isolation packages have been through review and will be available subsequent to PRC review, and will be 
ready for use as soon as chemicals and waste drums are removed. (IADI~~ADOO) 

We reviewed and revised the schedule for decommissioning work based on current predicted start dates 
and work plans. Several'days of negative schedule variance were removed by the logic changes, 
Additional negative variance will be removed as activities are worked in parallel, where it is safe to do. 

A presentation was made to the JET on Friday 7/13. A determination on the required type of  readiness 
review is expected in the near future. 

Set 30: Room 3701, Cold Glove Box 

KH Target Finish: 8/05/02 Actual Finish: 7/14/01 SV: 236days 

The Glove box has been removed and the floor repainted. Work is complete on this activity 

Set 56: Room 3801, (south portion) 

KH Target Finish: 9/10/01 Current Early Finish: 12/20/01 SV: -67 days 

b 

Recovery plans are in process of development and will be implemented when tank deactivation is 
completed. D&D workers are supplementing the operations staff and assisting with draining of the 
remaining tanks. Draining, photographing and documentation of tanks is expected to be Completed by 
early August. D& D work will begin at that time. 



! 
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Waste Management Summary 
Status for Two Weeks Ending 07- 13-0 1 

Status of Remediation Waste Procedure and Training 

The DRAFT Management Requirements for Remediation Waste, 371/374 Closure Project procedure: 
Comments received during the internal review have been incorporated. Formal parallel review in-progress. 

Remediation Waste Training: Waste characterization and packaging discussions during set walkdowns with 
workers and supervisors have been used as a means for conducting informal on-the-job remediation waste 
training during the last two weeks. 

Imolementation of Remediation Waste Reauirements 

0 Use of RFCA Temporary Units (RTUs) for management of Remediation waste: Management of remediation in 
RTUs is in-progress. 

Imnlementation of Remediation Waste Reauirements 

Use of RFCA Temporary Units (RTUs) for management of Remediation waste: Set up the first RFCA T U  in 
Set 7, Room 3305, for the accumulation of lead, lead sandwiched with steel, and lead contaminated water. 



Basis for Interim Operations (BIO) 
Week Ending 07/13/01 

BIO Revision 5, Annual Update 

. First mark-up version of the annual update submitted to DOE RFFO on June 15,2001. 
Informal discussions indicate DOE RFFO approval is imminent. 

BIO Revision 6 

Resolving resource and facility priorities to define final schedule and plan. 


